

Amendment 152

Contract No. 229944

To the Contract for the Design, Implementation, Operation and Maintenance of the Regional Fare Coordination System

This Amendment 152 to the Contract for the Design, Implementation, Operation and Maintenance of the Regional Fare Coordination System is entered into this 27th day of June, 2011, by and between ERG Transit Systems (USA) Inc, a California corporation and wholly owned subsidiary of Vix-ERG Limited, an Australian corporation, (hereinafter referred to as the "Contractor") and each of the following seven public transportation agencies (hereinafter referred to individually as an "Agency" or collectively as the "Agencies"):

1. Central Puget Sound Regional Transit Authority ("Sound Transit")
2. King County ("King County")
3. Kitsap County Public Transportation Benefit Area ("Kitsap Transit")
4. Pierce County Public Transportation Benefit Area ("Pierce Transit")
5. Snohomish County Public Transportation Benefit Area ("Community Transit")
6. City of Everett ("Everett")
7. State of Washington, acting through the Washington State Department of Transportation, Washington State Ferries Division ("WSF")

Recitals

- A. Effective April 29, 2003, each of the Agencies and the Contractor entered into Contract #229944 ("Contract") to implement a Regional Fare Coordination System ("RFC System") to establish a common fare system utilizing smart card technology. The Contractor is responsible for the development, implementation, operation and maintenance of the RFC System as specified in the Contract.
- B. The Agencies and the Contractor desire to amend Section VI of Exhibit 9, Price Schedule Special Programs, to compensate the Contractor for the work necessary to commission one (1) Washington State Ferries (WSF) Gate Access Kit (GAK) at a new outdoor turnstile for cyclist at Colman Dock. This work is performed per CR-002674 *WSF Turnstile at Colman v2*.
- C. The Parties agree that the Work necessary to complete the GAK commissioning and associated documentation for WSF will be performed and compensated as described below.

Agreement

Section 1.0 Description of Work

1.1 The Contractor will perform the work necessary to:

- (a) Update the Asset Register for Colman GAK
- (b) Add Colman GAK to DMCG
- (c) Perform commissioning tests for Colman GAK.
- (d) Update and submit system documentation to WSF. The Contractor has identified the affected documentation as SEA-TBD CDRL 24 Commissioning Test Results CR-002674 and SEA-02387 Washington State Ferries (WSF) Asset Register.

Section 2.0 Schedule

2.1 The Contractor shall complete the work described in Section 1.0 no later than June 30, 2011.

NOW, THEREFORE, in consideration of the mutual covenants contained herein, the sufficiency of which is hereby acknowledged, the Parties hereby agree to amend the Contract as follows:

Section 3.0 Compensation Changes

Section VI (Implementation) of Exhibit 9, Price Schedule, is hereby amended to read as follows:

VI. IMPLEMENTATION

SPECIAL PROGRAMS

LUMP SUM COST

Amendment No. 152

To perform the work necessary to commission 1 WSF GAK at Colman Dock.	
TOTAL	\$853

Section 4.0 Other Terms and Conditions

All other provisions of the Contract not referenced in this Amendment One Hundred and fifty-two shall remain in effect.

IN WITNESS WHEREOF, authorized representative of the Agencies and the Contractor have signed their names in the spaces provided below.

ERG Transit Systems (USA) Inc.

The Agencies

By: _____

Its: _____

Date: _____

By: _____


Their: _____

On behalf of the Agencies

Date: _____


Candace Carlson
Operations Manager
June 27, 2011

Signed by ERG Transit Systems (USA) Inc by its attorney-in-fact Elaine Aulgur pursuant to Power of Attorney dated 18 June 2010:


Elaine Aulgur

23-Jun-11
Date

In the presence of:


Witness Signature

23-JUN-11
Date

Witness name: _____

JATTY HAZARD